
A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING AND AUTHORIZING STREET MASTER PLAN, INTERIM MAJOR COLLECTOR 
DESIGNATIONS, STREETS CAPITAL IMPROVEMENT PROGRAM, APPROPRIATIONS OF 
FUNDS FOR 1992/93 FISCAL YEAR, AUTHORIZING PUBLIC WORKS DIRGCTOR TO 

AND TO PREPARE PLANS AND SPECIFICATIONS AND OBTAIN BIDS ON APPROVED 
PAVEMENT REHABILITATION PROJECTS. 

MAKE NON-BINDING APPLICATIONS FOR ADDITIONAL FUNDS FOR F'UlWRE PROJECTS 

RESOLVED, that the Lodi City Council hereby approves the 
attached "Report on Streets Master Plan, Capital Improvement Program, 
and 1992/93 Appropriationsgr, thereby authorizing and approving the 
following: 

1. Street Master Plan; 

2. The interim Major Collector designations for Ham Lane, Lodi 
Avenue to Elm Street, Hutchins Street, Kettleman Lane to 
Lockeford Street, Stockton Street, Kettleman Lane to Turner 
Road, and Elm Street, Lower Sacramento Road to Ham Lane; 

3 .  The Streets Capital Improvement Program (Exhibit B of 
attached Report) ; 

4 .  The appropriation of funds for the 1992/93 fiscal year as 
shown in Exhibit B of attached Report; 

5. The Public Works Director to make non-binding applications 
for additional funds for future-year projects; and 

6. The Public Works Director to prepare plans and 
specifications and obtain bids on the approved "Pavement 
Rehabilitation Projects"; and 

FURTHER RESOLVED, that planning or engineering for the Lodi 
Avenue/SPRR underpass be deferred pending further Council action. 

BE IT FURTHER RESOLVED, funding sources for streets improvements 
shall consist of Lodi's share of State and Federal gasoline taxes, 
special sales taxes and development impact mitigation fees. Summaries 
of each fund showing only the portion of the fund actually going to the 
Capital Improvement Program are shown on Exhibit A of the attached 
report. 

Dated: September 2 ,  1992 



Resolution No. 92-155 
September 2, 1992 
Page Two 

I hereby certify that Resolution No. 92-155 was passed and 
adopted by the Lodi City Council in a regular meeting held September 2, 
1992 by the following vote: 

Ayes : Council Members - Hinchman, Sieglock, Snider and 
Pinkerton (Mayor) 

Noes : Council Members - Permino 

Absent: Council Members - None 

Alice M. Reirnche 
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Introduction 

With the adoption of the City's new General Plan and the Development Impact Mitigation 
Program in 1991 it is necessary to more formally plan capital improvements for the life of 
the General Plan. Recent changes in State and Federal laws regarding transportation also 
support this idea. The City will eventually have to adopt a comprehensive "Transportation" 
capital improvement program incorporating transit, air quality mitigation and other vehicle 
trip reduction measures to continue to receive State and Federal transportation funds. 

The entire program consists of two parts: 

The street "Master Plan" that summarizes street classifications and widths from the 
circulation study done for the General Plan and past Council action, and: 

The "Capital Improvement Program" that shows street projects through the General 
Plan horizon year of 2007 and appropriations for Fiscal Year 1992/93. Preparation and 
approval of this "long term" program will allow better planning and an opportunity for 
obtaining supplemental funding. 

The program was presented to the Planning Commission at its August 10 meeting. The 
Commission approved the Master Plan and found the Capital Improvement Program to be 
in conformance with the General Plan. 

Master Plan 

The Street Master Plan designates street classifications according to the General Plan 
circulation study and past Council actions such as specific plan ordinances. These 
designations guide development conditions of approval for right-of-way dedications and 
construction requirements. 

The Council's desire has been to plan well into the future for street improvements to avoid 
future widening problems. This means there are a few street segments designated for 
future widening to arterial width (4 lanes) that will not need to occur before 2007 and are 
not included in the Impact fee program. These should be improved on an interim basis to 
"Major Collector" (2 lanes w/turn lane) classification: 

Ham Lane, Lodi Avenue to Elm Street 
Hutchins Street, Kettleman Lane to Lockeford Street 
Stockton Street, Kettleman Lane to Turner Road 
Elm Street, Lower Sacramento Road to Ham Lane 

There are other cases where existing streets already exceed the widths shown on the 
Master Plan. A notable example is Ham Lane south of Kettleman Lane. This 100 ft. R/W 
street is improved to 4 lanes with a medianlleft turn lanes which, according to the Master 
Plan only needs 94 feet of RMI.  In these cases, the existing RNV should remain as is. 
Generally, the street is improved with wider sidewalks or landscaping to meet that RNV. 

The Master Plan also shows some additional streets not included in the General Plan or 
Circulation Study. These are the result of recent work done on specific projects. They are: 
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A major collector parallel to and north of Kettleman Lane (Hwy. 72) east and west of 
Mills Avenue - This street serves a number of purposes. The General Plan calls for 
commercial (shopping center) development on the northeast comer of Kettleman 
Lane & Lower Sacramento Road and a 300 ft. deep strip of office/professional 
along the north side of Kettleman Lane east to the WID canal. This high intensity 
use at the intersection and the strip along Kettleman Lane creates access problems 
on the State highway. Caltrans will only allow limited access to Hwy 12. Eventually 
Kettleman Lane will need a median prohibiting free left turn access. A traffic signal 
is needed to accommodate the heavy volumes at the new Wal-Mart shopping 
center and the planned center on the north side of Hwy 12, . Caltrans will only 
consider a signal if is located at a public street. Thus the proposed public street will 
connect to Hwy. 12 midway between Lower Sacramento Road and Mills Avenue 
opposite the Wal Mart driveway and provide signalized access for both shopping 
centers and the offices further east. The east-west street will also serve as a buffer 
between the office development and the planned residential development to the 
north. 

The exact alignment of this street can vary with the development plans for the area. 
The key issue is that the street provide alternate access to Kettleman Lane for the 
office/professional uses on the north side. 

Minor collectors in fhe southeast area, south of Century Blvd., east of Stockton 
Street. - These provide access to the planned school and park in the area. Again, 
the exact alignment will depend on the development plans for the area. The key 
issues are access to the school, park and commercial area planned for the 
northeast corner of Stockton Street and Hamey Lane. 

East-west street north of Kettleman Lane, east of Beckman Road (also relocated 
east) - This street is needed for circulation in the area and to provide access to the 
extremely deep, narrow parcels that front Kettleman Lane west of Guild Avenue. 
The Beckman Road relocation is needed to eliminate congestion caused by the 
short spacing between it and the Hwy. 99 ramps. This will be studied in more detail 
in the Hwy. 99/12 interchange project study report being done by Caltrans. 

Collectors- of Lower Sacramento Road befween Kettleman Lane and Harney 
Lane - This area is new to the General Plan. The pattern for collectors follows that 
of the area north of Kettleman Lane. Note that this layout of collector streets 
conforms to the General Plan which does not propose urban growth westerly 
beyond % mile west of Lower Sacramento Road. 

&St 

Funding 

Funding sources for street improvements consist of Lodi's share of State and Federal 
gasoline taxes, special sales taxes and development impact mitigation fees. Exhibit A 
summarizes each fund showing only the portion of the fund actually going to the CIP. The 
following describes the funding sources: 

Transportation Development Act (TDA) - This revenue comes from State sales 
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taxes (%#) and was intended for transit purposes. Funds not needed for transit can 
be used for street maintenance. The City receives roughly $1 million per year of 
which half goes to the Dial-A-Ride system (125 fund) and one-third to the street 
maintenance operating budget with the balance going to the streets CIP (124 fund). 
This also includes the Bicycle and Pedestrian account (128 fund) which, by Council 
policy has been used for sidewalk repairs. 

We have assumed that all TDA funds now used in the CIP (except the 128 fund 
portion) will go toward transit by FY 95/96. If TDA funds used for street 
maintenance are also retained for transit, we will need to decide how to make up 
that loss. 

Gas Tax - These revenues consist of three separate State Code sections, including 
the recently voter approved Proposition 11 1. They total roughly $1 million per year 
of which nearly half goes to the street maintenance operating budget. 

We have assumed these funds will remain constant. 

Federal Funds - With the new federal transportation bill, the Inter modal Surface 
Transportation Efficiency Act (ISTEA), the old Federal Aid-Urban (FAU) category of 
funding is gone. It is combined with other, more flexible categories of funding; 
however, California has not adopted implementing legislation. At worst, Lodi will 
have to compete for project funding with other jurisdictions. At best, we will be 
guaranteed a certain amount of funding and will have to compete for additional 
funds. The final funding arrangement will be determined by the Council of 
Governments in conformance with State and Federal law. 

In this first year of the program, Caltrans asked local agencies to get as many 
projects done as soon as possible using the old FAU rules. They asked for projects 
that could be awarded in 1992. Staff submitted three traffic signal projects for 
100% funding in addition to the Cherokee/Hale traffic signal already approved by 
Council. These were the only projects for which we felt we could meet the 1992 
deadline. 

Measure K - This is the local %# sales tax approved by San Joaquin County voters 
in November 1991 which will provide an additional $ W million' annually in street 
maintenance funds for Lodi. We have assumed all will go toward capital 
maintenance projects, although in the future, some amount may need to be used in 
the streets operation and maintenance budget. In addition, some specific projects 
will be funded in part by Measure K. 

StafeLocal Parfnership - This minor funding source was enacted by the legislature 
to provide up to 50% match for street improvement projects which were funded by 
local agencies. In actuality, funding levels have been much less and are 
anticipated to be zero this fiscal year. Staff plans to continue to submit applicable 
projects .for funding and if we receive reimbursement, we will have those funds to 
work with in future years. 

Development Impact Mitigation Program fees - This new program adopted by the 
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City Council in 1991 with the General Plan, will fund projects that provide additional 
capacity to accommodate new growth. Obviously, funding will only be available as 
development occurs and with the poor economy, we have been revising short-term 
revenue projections downward. Since the program still includes 4 the projects 
needed to accommodate the General Plan, this fund shows a huge deficit at the 
end of the program. This, however, is self-correcting in that either we will not need 
to build all the projects or the development will occur and we will have the needed 
funding. 

In total, annual street CIP funding for the next few years has increased by approximately 
$700,000 as a result of Measure K and Proposition 11 1. Assuming the loss of I D A  as 
mentioned above and no additional shifts to the street operation and maintenance budget, 
nearly all the listed CIP projects can be funded. However, making up the loss in TDA used 
for O&M will reduce this annual amount by roughly $300,000. One notable unfunded 
project is the Lodi Avenue/SPRR underpass. 

Capital Improvement Program (CIP) 

The CIP (Exhibit 6) shows street projects through the General Plan horizon year on 2007 
and is based on the General Plan and the Development Impact Mitigation Fee Study. It 
has been updated to take into account actual residential development phasing and location 
and some near term commercial development. Scheduling for projects needed to serve 
future industrial and commercial development is generally the same as estimated in the 
Study. The projects themselves are described in the individual sheets also attached. 

Some projects listed are new in this program: 

- Traffic Operation ... "Convert fixed time signals to frat?% acfuated" - This is 
recommended only if we can obtain additional federal funds for the project. 

Street Widening ... - All the widening projects included in the General Plan and 
Development Impact Mitigation Fee Study were added. Most of the widening 
projects consist of the development impact mitigation program's share of widening 
new streets in conjunction with new' developments. (Individual projects are only 
responsible for streets up to 68 ft. in width; the "excess" width is included in the 
impact mitigation program.) 

Railroad Crossing Surface lmprovements - This was discussed earlier as a possible 
Measure K project. The decision to spend funds on improving ride quality of 
railroad crossings or on other street maintenance or capital improvements or on 
landscaping is a matter for Council to discuss and determine a policy. The program 
recommends funding preliminary engineering to determine actual costs and work 
out a possible construction plan with the Southern Pacific Railroad. 

Lodi Avenue/SPRR underpass - Per previous Council direction, preliminary 
engineering for this project is included in the CIP. This study will determine street 
and structure alignments, adjacent street closures, RNV needs and costs. Since 
this project is eligible for partial Measure K fund funding, we will need to determine 
in the next few years if we wish to pursue this project or let the Measure K funds be 
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used on some other grade separation project in the County. Obtaining the 
matching funds will be a problem. In the future, the City may wish to consider debt 
financing for this project. 

. Misc. Projects .. "Ham Lane Fence CS Peach St. improvements"- These projects 
were discussed at the Council and Planning Commission respectively and it was 
decided they would be listed in the CIP so they could be considered for funding in 
light of the entire program. Minimal funding for the Peach Street project is 
recommended to improve pedestrian safety. Specific Council direction is needed 
on the Ham Lane fence project. 

The recommended actions include two new Council approvals to save future staff and 
Council time. They are: 

Authorize the Public Works Direcfor to make non-binding applications for additional 
funds for future year projects - This will allow staff to work with Caltrans and Council 
of Governments staff to apply for any special program or other funds in advance. 
Often these funds are competitive in nature and we cannot plan on obtaining them. 
Of course, staff could not make any applications that would be binding on the 
Council. 

. Authorize the Public Works Director to prepare plans and specifications and obtain 
bids on the approved "Pavement Rehabilitation Projects" - This category of project 
(mainly overlays) is relatively straightforward and non-controversial. Once approved 
in the budget, we can save Council and staff time by eliminating the step of having 
Council approving the plans and specifications and authorizing advertising for bids. 
The project will still come to the Council for contract award. 

Recommended Actions, September 1992 

After conducting a public hearing, the Council is being asked to adopt a resolution on the 
following: 

. 
Approve the Street Master Plan; 

Approve the "interim Major Collector" designations for 
Ham Lane, Lodi Avenue to Elm Street 
Hutchins Street, Kettleman Lane to Lockeford Street 
Stockton Street, Kettleman Lane to Turner Road 
Elm Street, Lower Sacramento Road to Ham Lane; 

. 

. 
Approve the Streets Capital Improvement Program (Exhibit B); 
Appropriate funds as shown in Exhibit B for the 1992/93 Fiscal Year; 

Authorize the Public Works Director to make non-binding applications for additional 
funds for future year projects; and, 

Authorize the Public Works Director to prepare plans and specifications and obtain 
bids on the approved "Pavement Rehabilitation Projects". 

. 
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CITY OF LODI 

PUBUC WORKS DEPARTMENT MASTER PLAN 

LEGEND 
Major Arterial (1 18’ RW, 6 lanes W/LT, median) 
Minor Arterial (94’ RW, 4 lanes W/LT, median, 110’ RW 

on Lower Sacramento Rd. plus Frontage Rd.) - Secondary Arterial (80’ RW, 4 lanes) 
Major Collector (2 lanes W/LT, median) 
Minor Collector (2 lanes) 

Local Residential & Industrial (* New) 

To be extended to  Collector/Arterial 
Streets per Design Standards (2 lanes) 

--c 

i 
Approved by 
City Council 
Resolution No- 
1992 



Exhibit A 
Capital Improvement Program Fund Balances 

Fiscal Year 
Fund Number Code FY91 192 FY92 193 FY93 194 FY94 195 FY95 196 FY96 197 1997 102 2002 
Streets - Trans. Dev. Act (less transit) 124.0 TD 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 90 

Beg. Balance: 
Revenue: 

Project Costs: 

Streets - Gas Tax 2106 & 2107 33,32 TG 

End Balance: (2) 
126.0 TF 

90 26 
228 228 
292 178 
26 77 

77 21 4 
228 0 0 0 0 
91 21 4 0 0 0 

21 4 

(2) 139 
21 9 21 9 
78 115 

139 243 

243 289 302 25 1 47 
21 9 21 9 21 9 1,096 1 ,@ 

174 206 270 1,300 1 , l .  
289 302 25 1 47 

Streets - Federal 
Beg. Balance: 

Revenue: 
Project Costs: 
End Balance: 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 

36.0 TP 

0 
380 
380 
0 

0 
202 
202 
0 

0 

\r 

0 
Streets -Gas Tax Prop. l l l ( 2105)  

317 
225 
523 

19 

19 
225 
20 

224 

224 
225 
336 
114 

114 
225 
70 

269 

269 
225 
246 
248 

248 
1,127 
1,300 

75 

75 
1,127 
1,160 

42 31 7 
Streets - Measure K 38.0 TK 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 

Beg. Balance: 
Revenue: 

Project Costs: 
End Balance: 

Streets - Bicycle 8 Pedestrian 128.0 TB 

Streets - StatelLocal Partnership 37.0 TL 

Streets Development Impact Mitigation 60.4 TI 

0 
457 

0 
457 

457 
500 
336 
621 

621 
500 
855 
266 

266 
500 
76 1 
5 

5 
537 
542 
0 

0 
1,257 
1,341 

(841 

(841 
2,985 
2,799 

102 

102 
2,672 
2,697 

77 

I 
b 

lsJg 
, 
12 

2 
22 
21 
3 

3 
22 
21 
3 

3 
22 
21 
4 

4 
22 
21 

5 

5 
22 
21 

5 

5 
109 
105 

9 2 

(1 0) 
749 
110 
628 

628 
545 
383 
790 

790 
313 
359 
744 

744 
204 

2,682 
(1,734) 

(1,734) 
1,020 
4,385 

(5,099) 

(5,099) 
1,020 
5,296 

(9,375) 

Page 1 of 1 Draft 8/24/92 CIP-PROG.XLS 



Exhibit R 

DRAFT - city or ~ o a i  - capital Improvement program ana IYYZIYJ 
I 

tiir Appropriarions Annual LOSI incr. racror: 1 .u 

Cost not updated Estimated Cost as of) Work In 

Project July 1992) Appr. 6/92 
i 

Progress 

Street System 
Traffic Operation & Safety Improvements 
Miscellaneous 300,o(xl 
Church St. Coordination lrnpr - Phase 2 
Convert fixed time signals to traffic actuated 154,OW 

Traffic Signals 
1. LockelordIStockton 

2. LockefordISacramento 
3. TurnerIStockton 

4. Lwr. SacramentoNine 

5. Cherokeenokay 
6. Harney/Stockton 

7. LodilMills 

8. TurnerlLwr. SacramentoWoodhaven 

' I  additional funding 

" additional funding 

" additional funding 

" additional funding 

" additional funding 

9. KettlernanCentral 

10. KettlemanlCrescent 
1 1 ,  TurnerlMills 

" additional funding 
12. Pine/StocMon 

'* additional funding 
13. HarneylHarn 
14. MillslElm 

15. TurnerlEdgewood-California 

16. CherokeeIHale 
17. HarnlCentuiy 

18. CherokeeMne 

19. HutchindPine 
20. CherokeeIElm 

'* additional funding 

" additional funding 

'' additional funding 

" additional funding 

" additional funding 
TurnerlHwy 99 Ramp 
KettlemanlHwy 99 Ramp 

1 00,M30 

100,Ooo 
1 00,000 

100,Ooo 

95,000 
100,000 

100,000 

100,OOO 

116,000 

111,Ooo 
95,000 

100,Ooo 

95,000 
100,000 

100,000 

100,000 
1 00,Ooo 

95,000 

100,Ooo 
95 ,OOo 

100,MX) 
100,OOo 

2 0 , m  
2 2 , m  

Est. bal. 6 19; 

WIP 
WIP 

TG 
TG 

PROJECT YEAR COST ($000) 6 Fund Code 

FY92 193 FY93 194 FY94 195 FY95 196 FY96 I97 

20 TP 

11 TI 
89 TF 

11 TI 
89 TF 
13 TI 
103 TF 

100 TF 

20 TP 20 TP 20 TP 20 TP 

154 TF 

50 TI 
50 TK 

100 TK 

95 TK 
50 TI 
50 TD 

111 TK 
48 TI 
48 TF 

50 TI 
50 TP 

50 TI 
50 TG 
50 TI 
50 TK 

(approved 4/1/92) 

100 TI 

(5 year blocks) 

1997 102 

100 TP 

50 TI 
50 TP 

50 TI 
50 TP 

50 TI 
50 TK 
48 TI 
48 TK 

48 TI 
48 TK 

2002 I07 

100 TP 

95 TI 

100 TK 

100 TI 

,-. - &.. I Page 1 of 5 _ _  - --""&-L--- 



Exhibit B 

Project July 1992 

KettlemadBeckman 100,000 
Lower SacramentolHarney 100,000 
Harney/Miils 95,000 

DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations Annual Cost Incr. Factor: 1 .O 

Appr. 6/92 

Cost not updated Estimated Cost as of Work In Progress 

288,000 

178,OOO 
966,000 

263,000 

4,000 
89,000 
13,M)o 

3,118,000 
700,000 

1,637,000 

805,000 
50,000 

155,000 

64.000 
269,000 
394,000 
221 ,000 
387,000 

138,000 

Widening 1,126,000 
'' (Measure K funding) 750,750 
Total: $1,876,750 

Century Blvd. (with adjacent development) 
Church Street - Century to Kettleman 
Guild Ave. (with adjacent development) 
Harney Lane (with adjacent development) 
Hutchins Street 

Lodi to Pine 
Prelim. Eng. 8 RMI (WS SMalnut) 
Construction 
Construction, add'l funding 

Hutchins St Frontage Rd 6M)' NICentury 
A p p r a i s a I 
Right-of-way 
Construction 

Project Study Report 
SR99/12 Interchange Impr's 

Hwy 1 ZKettleman Lane Widening 

" (Measure K funding) 
(State funding, est. 30%) 

Total: $5,455,000 
Wideninglrestriping 
12Lower Sac. Rd. intersection impt's 

Church to SPRR (N. side) 
SPRR to Cherokee 

Lockeford Street 

EIRIPreliminary Engineering 
Right-of-way, SPRR to Stockton 
Construction, SPRR to Stockton 
Right-of-way, Stktn to Cherokee 
Construction, Stktn to Cherokee 

Total: $1,490,000 
Lodi Ave. (with adjacent dev. B OCherokee) 
Lower Sacramento Road 

Prelim. Eng. for Ultimate Wldenlng 
(lo be upda 

229,52: 

22,87( 

92,00( 

92,ooC 

20,ooc 

Page 2 of 5 

Est. bal. 6 19: 

(16) TG 

NIP 

92 TI 

1 TI 

20 TI 
I as part of pre 

PROJECT YEAR COST ($000) & Fund Code 

FY92 193 FY93 194 FY94 195 FY95 I96 FY96 19i 

100 TI 
100 TI 

33 TI 
completed) 

111 TK 
152 TP 

50 TI 

iinary engineering) 

255 TI 

13 TI 13 TI 13 TI 13 TI 
156 TI 

277 TI 

1,559 TI 

1,637 
700 TK 

37 TI 

52 TI 80 TI 
37 TK 57 TK 

(5 year bb 

1997 102 

95 TI 

36 TI 
620 TI 

1,559 TI 

24 TI 

35 TI 

736 TI 
485 TK 

ks) 
2002 IOi 

36 TI 
190 TI 

4 TK 
89 TK 
13 TK 

467 TI 

1,490 TI 
103 TI 

258 TI 
172 TK 

Draft 8/24/92 CIP-PROG.XLS 



Exhibit B 

35 TI 

DRAFT - City of Lodi - Capital Improvemenl 

Cost not updated Estimated Cost as o 

Project July 199; 

Tokay to Lodi (see Pavement Rehabilitation Project) 
Stockton Street 

Preliminary Engineering 
Right-of-way 
Construction 

Harney to Kettleman (E. side) 

Hwy 99 overpass widening 

WidenIRestripe to 4 lanes WILSR 
Victor Rd. (SR 12) - 99 to E. City Limit 

87,ooC 

1,591 ,ooC 
35,ooC 
89,000 

363,000 

Turner Road 

Widen/Restripe to 4 lanes El99 

Pavement Rehabilitation Projects 
Almond Drive 

C,GbSwk, shoulder I@ 452 II, 458 
overlay, Cherokee to 2000' ElCherokee 
reconstruct N. slde 2000' EICher. to Stkn. 

Kettleman to Poplar, overlay 

Century to Kettleman 234,000 
Kettleman to Poplar, NB lanes 59,000 
Poplar to Vine 161 ,000 
Vine to Lodi 155,000 
Lodi to Pioneer 358,000 

58,000 
48,000 

Cherokee Lane 

'' (special State funding) 

Total: $967,000. 
Church Street 

Vine to Tokay 8 Chestnut to Lodi, overlay 
KeHleman lo Vine, overlay 232,000 
'* (special State funding, Cycle 4, possibly zero funding) 

" (special State funding, Cycle 3, probably zero funding) 
Houston Lane Overlay 45,000 

158,000 
Hutchins Street 

Kettleman to Harney (SB), overlay 
" (special State funding, Cycle 4, possibly zero funding) 

Lodi Avenue 
Prelim. Eng. - Main to Cherokee 
Interim repairs w/CCT 22,000 
Overlay, track removal =4,000 

Mills Avenue - Tokay to Vine, overlay 

Oak St - Pacific to Ham; reconstruct 

87,000 

77,000 
" (special State funding, Cycle 4, possibly zero funding) 

9 9  

'rogram and 1992193 CIP Appropriations Annual Cost Incr. Factor: 1 .O 

Work 11 

Appr. 619: 

17,001 

7 5 , m  
21,26( 

1 16,W 

4,Ol A 

rogress 

Est. bal. 6 /9 

NIP 
NIP 

YIP 

YIP 

17 

TG 

PROJECT YEAR COST ($000) & Fund Code 

FY92 193 FY93 194 FY94 195 FY95 I96 FY96 I97 

44 TI 44 TI 

45 TI 

16 TG (addl amount appropriated I@ Aug. 19 council mtg) 

48 TK 
58 TK 

icludes approaches @ Kettleman 

161 TP 
155 TP 

232 TD 
TL 

45 TD 
TL 

158 TK 
TL 

22 TK 
344 TK 

87 TK 
TL 

77 TK 

45 TI 

59 TK 

358 TK 

(5 year bl 

1997 10: 

234 TK 

ks) 
2002 I07 

1,591 TI 

363 TI 



DRAFT - City of Lodi - Capital Improvement Program and 1992193 CIP Appropriations Annual Cost Incr. Factor: 1 .O 

Cost not updated Estimated Cost as of 

Project July 1992 

Sacramento Street 
Lodi to Lockeford 
Vine lo  Park, overlay 

Tokay to Lodi Preliminary Engineering 
Reconstruction whew c8g 

" add'l funding 
Overlay Alternative: $88,000. 

StocMon Street 

Lodi to Locust, overlay, min. widening 
Locust to Lockeford, widen W. side 
Lockeford to Turner, rehabilitation 

Virginia to Mills 
Fairmont to Virginia 
Hutchins to Fairmont 
Church to Hutchins 

" additional funding 
" additional funding 

Tokay Street 

Miscellaneous Structural Overlays 

Pavement Rehabilitation Subtotal: 

Work In 

Appr. 6/92 

21 6,000 
127,000 

10,000 
286,000 

I 

213,337 
54,000 

453,000 

47,000 
80,OOO 
75,000 
55,000 

4,096,000 
2,353,000 
1,493,000 

11,383,000 

Box Culverts @ Woodbridge Irrigation District Canal 
Lower Sacramento Road SILodi 
Mills Avenue NIKettleman 
Harney Lane WlHutchins 
Turner Rd W mi. WILower Sacramento 

Lilac St. NlAcademy, replacement 
" S.J. Co. share 

" S.J. Co. share 

Railroad Crossing Improvements 
Locust St. @ SPRR, new sldewalk 
Loma Dr @ SPRR, sidewalk 
Cherokee @ SPRR; gates 8, median (defer) 
Lower Sac. @ SPRR, upgrade Xing 

" S.J. Co. share 
Guild Ave. @ SPRR; upgrade Xing (defer) 
Victor Rd. @ CCT; upgrade Xing 
Beckman Rd. @ CCT S/Lodi; upgrade Xing 
Guild Ave. @ CCT SILodi; new xlng 
Thurman St. @ CCT; new Xing 

31 6,000 
151 ,000 
231 ,000 
160,000 

382,000 

33,000 

21 ,000 
21 6,000 

216,000 
237,000 
242,000 
230,000 
202,000 

7,809 
8,804 

rogress 

Est. bal. 6 /9 

WIP 

NIP 
NIP 

PROJECT YEAR COST ($000) & Fund Code (5 year bl 

FY92 193 FY93 194 FY94 I95 FY95 I96 FY96 197 I 1997 102 

127 TD 

10 TD 
216 TK 
70 TG 

54 TP 
10 TP 443 TK 

Widen to 5 7  curb to < 

47 TG 
80 TG 

75 TP 
55 TP 

150 TK 116 TK 50 Tlc 
TP 193 TF 

10 TG 173 TD 100 TC 

634 883 762 760 760 

316 TI 

35 TP 
347 SJ Co.lFederal) 

33 TP 

21 

216 TK 

b similar to SI 

1,550 TK 
1,100 TP 

700 TG 

3,800 

151 TI 
231 TI 
80 TI 
80 S.J 

108 TI 
108 S.J 

121 TI 
115 TI 
101 TI 

2002 107 (7 
I 
;I, 

h of Tokay St. 

2,230 TK 
1,060 TP 

510 TG 

3,800 

co. 

co. 
216 TI 
237 TI 

Page 4 of 5 DraA 8/24/92 CIP-PROG.XLS 



Exhibit B 

Cost not updated Estimated Cost as of I Work In 
I 

Progress 

Kettleman Ln. I@ CCT 'h mi ElGuild 

Harney Ln. Q SPRR X mi WHutchins 
Lcdi Avenue Underpass @ SPRR 
Railroad Crossing Surface Improvements 

" S.J. Co. share 

Miscellaneous ProjectslStudies 
Miscellaneous Street Widening 
Misc. Curb & Gutter Replacements 
Sidewalk Replacements 

'I additional funding 
Handicap Ramp Retrofits 
Overlay AnalysislDesign 
Hutchins Street Median Landscaping 

Vineyard to Century 
Century to Kettleman 
Century @ Hutchlns 
frontage road, Century to Mendocino 

Tokay Fence, Gate 8 Planter rebuild @ WID 
Ham Ln - NlKettleman fence replacement 

" property owners contr. ($8500) 
Street Master Plan Updates 
Traffic Control Device Inventory 
Church St. Tree Replacements Downtown 
Pleasant Ave. Curb & Gutter Replacement 
Peach St. Improvements 
Local Area Network (Phase 2, street portion) 

Project July 1992 I Appr. 6/92 
I 

- 

230,000 

216,000 
11,632,000 

523,000 

750,000 
300,000 
435,000 
31 5,000 
225,000 
90,ooo 

59,000 
122,000 
43,000 
88,000 

62,000 

121,676 
21 ,ooo 
45,000 
52,000 
23,000 
12,000 

2 0 , m  
15,OOC 
29,00(1 
22,195 

10,3W 

6,606 

653 

__ 
Street System Subtotal: 46,116,4261 1,065,375 

Est. bal. 6 /9: 

TG 
TG 

(15) TG 
TB 

JvlP TD 

NIP 

99 

PROJECT YEAR COST ($000) L Fund Code 

FY92 I93 FY93 194 FY94 i95 FY95 I96 FY96 I97 

50 TK 
5 TK 59 TK 89 TK 45 TK 67 TK 

50 TG 50 TG 50 TG 50 TG 50 TG 
20 TP 20 TD 20 TD 20 TD 20 TG 
29 TP 29 TG 29 TG 29 TG 29 TG 
21 TB 21 TB 21 TB 21 TB 21 TB 
15 TD 15 TD 15 TD 15 TD 15 TG 
6 TP 6 TD 6 TD 6 TD 6 TG 

80 TI 

15 TP 
52 TP 
23 TK 
12 TG 

21 TG 
15 TG 15 TG 

21 TI 

2,240 1,501 1,766 1,412 6,197 

(5 year bll 

1997 102 

108 TI 

169 TK 

250 TG 
100 TG 
145 TG 
105 TB 
75 TG 
30 TG 

21 TI 

10,077 

[S) 

2002 107 

115 TI 
115 

89 TK 

250 TG 
100 TG, 
145 TG 
105 TB 
75 TG 
30 TG 

'3 10,483 



Streets CIP 

Miscellaneous Traffic Jmprovements 

Proiect DescriDtion 

This project includes various minor traffic operation and safety improvements unscheduled 
a t  budget time such as: 

01 addition of protected left turn phases a t  existing signalized intersections 
0) additional traffic detection loops to improve actuated signal operation 
0) larger signing at major intersections or on arterials 
0 )  new stripinglchannelization at intersections 
0) warning or other safety signing 
01 upgrading of traffic controllers & conflict monitors 

The amount budgeted is based on recent expenditure history: 

FY Amount 
9019 1 $0 
89/90 $26,200 
88/89 I 5,485 
87/88 $2,087 
86/87 $14,298 

Project Number: 

Estimated Costs Date of E N R  Updated Cost for: JuI-92 
item Amount Estimate Index ENR Index: _4956 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: exempt 

Consultants: 1 
Design Eng.: 

Construction: 

Other: 

~~ 

Total Cost: $ $20,000 
Remarks 
Design Engineering shown separately i f  antlcipated to  be budgeted prior to construction; if not, 

Construction includes contract administration & inspectlon unless shown otherwise. 
it is included in construction. 

L 
311 2/92 MISCTRAF.XLS 

t 



Streets Capital Improvement Program 

Traffic Improvements - Convert Fixed Time 
c Signals to Traffic Actuated 

Public Works Department 

Protect Oescndlon 

This project consists of converting the remaining three fixed time traffic signals in the City to traffic actuated 
operation. This will allow more flexibility in timing and improve traffic flow. 

Lockeford @ Church - convert to full actuation 
Pine @ School - convert to semi-actuation 
Pine @ Sacramento - convert to semi-actuation 

The estimate includes conduit to interconnect the Pine St. signals to Church St. 

Related Proiects 

Project Number: 

Fstirnated Costs Date of ENR Updated Cost for: Jul-92 
item Amount Estimate Index FNR Index; 4992 

EIR: exempt 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: Lockeford Q Church 78.390 JuC92 4992 S 78.0 

Pine Q S c W  41.860 Jul-92 4!392 S 42.01 

Pine Q Sacramento 33,540 Jul-92 4992 f 34,o 

Other: 

Remarks 
Design Engineering shown separatety if anticipated to be budgeted prior to construction; if not. it is included in construction. 

Construction includes contract administration 8 inspection unless shom otherwise. 

7/8/92 CONV-TS.XLS 



City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Traffic Signals 

Proiect Description 

This project consists of the installation of new traffic signals. The list of locations includes those listed on the 
latest signal priority list. This list is updated periodically and ranks those locations meeting the Caltrans 
signal warrants using a City-developed point system. This priority listing is only a guide and other factors 
such as adjacent development, planned street improvement projects, funding source or other factors may 
result in a lower priority location being installed ahead of a higher priority location. 

Unless noted otherwise, estimates are based on average City costs for T or 4-way intersections and are not 
adjusted for left turn phases or other factors. Additional, unnumbered locations are those not yet studied but 
shown in the 1991 Circulation study as those that will need signals in the future. 

The 1991 Development Impact Fee Study provided for future signals to be funded 100% from impact fees 
and those locations already meeting Caltrans warrants at 50% impact fee funding. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jut-92 
ltem ~ Amount ~- Estimate Index ENR Index: 4992 

EIR: assumed exempt Impact Fee Funding 
Prelim Eng: 

1. Lockeford/Stockton $95,000 Jun-90 4735 50% 5 1 0 0 , m  
2. Lockeford/Sacrarnento $95.000 JUn-90 4735 0% $ 1 0 0 . m  
3. Turner/Stockton $95,000 Jun-90 4735 50% a 1 0 0 . m  
4. Lwr. SacrarnentoNine $95.000 Jun-90 4735 50% a 1 0 0 , m  
5. Cherokedokay $90.000 Jun-90 4735 0% a 95.m 
6. HarneylStockton $95,000 Jun-90 4735 50% f 1 0 0 . m  
7. Lodi/Mills $95,000 Jun-90 4735 50% f 1 0 0 , m  
8. TumedLwr. Sac.Mloodhaven $95,000 Jun-90 4735 100% $ 1 0 0 , m  

10. KettlemadCrescent $105,000 Jun-90 4735 0% f 1 1 1 , m  
11. Turner/Mills $90,000 Jun-90 4735 50% $ 95,m 
12. Pine/Stockton $ 95,000 Jun-90 4735 50% f 1 0 0 , m  
13. Harney/Ham $90,000 Jun-90 4735 100% $95,000 
14. Mills/Elm $95,000 Jun-90 4735 50% Ib 100,000 
1 5. Turner/Edgewood-California $95,000 Jun-90 4735 50% $ 1 ~ , m  
16. Cherokee/Hale $95,ooO Jun-90 4735 0% $ 1 0 0 , m  
17. Hamicentury $95,ooO Jun-90 4735 50% f 100,OOo 
18. CherokeeNine $90,000 Jun-90 4735 50% d95,ooO 
19. HutchindPine $95.000 Jun-90 4735 0% d 1 0 0 . m  
20. Cherokee/Elm $90,000 Jun-90 4735 50% a 95,m 

TurnerIHwy 99 Ramp S95,oOO Jun-90 4735 100% f 1 0 0 , m  
KeltlemanfHwy 99 Ramp $95,oOO Jun-90 4735 100% $ 1 0 0 . m  
Kettleman/Beckman Rd. $95,000 Jun-90 4735 100% f 100.m 
Lower Sacramento/Hamey $95,000 Jun-90 4735 100% f 1 0 0 , m  
Hamey/Mills $9O,OOO Jun-90 4735 100% 5 95,m 

Total Cost: $ 2,497,000 

9. KettlemanKentral $110,000 Jun-90 4735 50% $116,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction. 

Construction includes contract administration & inspection unless shown otherwise. 

7/7/92 TSIGNALS.XLS 



i i: \ $  
a 

f'roiect DescriDtion 

This project consists of the City's share of the construction of Century Blvd. This secondary 
arterial street is 80 feet in width (RW). Under the terms of the City's Development Impact Fee 
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent 
developer and the City share will be paid to the developer as part of the public improvement 
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for 
engineering and administration. 

This project is included in the Development Impact Fee Program. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: JuI-92 
Amount Estimate Index ENR Index: 4956 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: per adjacent project 

Consultants: 

Design Eng.: 

Construction: Stockton St. easterly 

Lower Sac. to WID canal 

3 1,000 Jan-90 4673 

240,000 Jan-90 4673 

$33,00( 

Other: 

Total Cost: $ 288,001 

Remarks 
Design Engineering shown separately i f  anticipated to be budgeted prior to construction; If not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 

c 

3/12/92 CENTWIDE.XLS 



Proiect Description 

This project consists of the City's share of the construction of Guild Ave. This secondary arterial 
street is 80 feet in width (RNV). Under the terms of the City's Development Impact Fee Program 
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is 
not the adjacent developer's responsibility. Construction will be done by the adjacent developer 
and the City share will be paid to the developer as part of the public improvement agreement. 
The cost includes an allowance for right-of-way, construction costs and 10% for engineering and 
administration. 

This project is included in the Development Impact Fee Program. Since this area is not part of the 
growth management plan, the project timing cannot be predicted. The program assumed the cost 
to be spread out evenly throughout the General Plan buildout. 

Proiect Number: 
~ ~~ ~~ ___ ____ ~~~~ 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4956 

Prelim Eng: 
EIR: as part of adjacent project clearance 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: Lodi Ave. to Kettleman Ln. 168,000 Jan-90 4673 $ 178,000 

Other: 

~~~~~ 

Total Cost: $ 178.000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prlor to construction; i f  not, 

Construction includes contract admlnlsfratlon & inspection unle68 shown otherwise. 
it is included in construction. 

c 

311 2192 GUILW0E.XLS 



Proiect DescriDtion 

This project consists of the City's share of the construction of Harney Lane. This minor anerial 
street is to be 94 feet in width (RNV). Under the terms of the City's Development Impact Fee 
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent 
developer and the City share will be paid to the developer as part of the public improvement 
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for 
engineering and administration. 

This project is included in the Development Impact Fee Program. 

Project Number: 

Estimated Costs 
item Amount 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: with adjacent project clearance 

Consultants: 

Design Eng.: 

Construction: Lower Sac. Rd. to 'k mi. east 173,000 
WD Canal to '/2 mi. west 173,000 
WID Canal to Hutchins 120,000 
Hutchins to Stockton 120,000 

147,000 Stockton to Cherokee 
179,000 Lower Sac. Rd. to 'k mi. west 

Other: 

Date of ENR 
Estimate Index 

Jan-90 4673 
Jan-90 4673 
Jan-90 4673 
Jan-90 4673 
Jan-90 4673 
Jan-90 4673 

Updated Cost for: Jul-92 
ENR Index: 4956 

$ 183.W 
$ 183,WC 
$ 127.0OC 
$ 127,ooC 
$ 156,000 
s 190,ooc 

Total Cost: $ 966,00( 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; i f  not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 

3112192 HARNWlDE.XLS 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

Streets CIP 
Hutchins Street Widening I Lodi Ave to Pine St 

This project includes reconstruction of the pavement with asphalt concrete and a new base. The widening is from 
Lodi Ave to Walnut St to provide a transition from 4 lanes south of Lodi to 2 lanes north of Walnut. 

The Master Plan for this street calls for 4 lanes from Lodi Ave to Lockeford St, however the interim plan for this 
project adopted in 1982 did not include the full widening. 

Preliminary engineering funds were appropriated in 1988/89 and Right-of-way funds are proposed for 1989/90. 
The Right-of-way acquisition will be per the Master Plan (10 ft. on each side for a total width of 80 ft). 

Prior to design of the project, alternatives on the actual curb alignment will be brought to the City Council for 
public review and a decision. 

Related Proiects 

A master Strom Drain line is planned in Hutchins St from Walnut to Elm. Funds for this line have been 
appropriated. The project has been delayed until the design for the project is determined. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: JuI-92 * Amount Estimate Index ENR Index: 4956 
Prelim Eng: already appropriated $ 10,000 

EIR: completed in 1982 

Easements: East side already acquired 
Rights of Way: already appropriated 65,000 

Consultants: 

Design Eng.: 

Construction: (prelim. estimate based on 
0.3 ACIQ.5 A% & 75% of 
curb & gutter replaced) 

231,000 Dec-86 4348 $ 263,000 

Other: 

Total Cost: $ 263,000 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
i t  is included in construction. 

~~ 

3/12/92 HUT-LOPI.XLS 



Streets Capital Improvement Program 

Public Works Department Hutchins St. Frontage Road Extension 

600' NlCentury Blvd. 

' Proiect Description 

This project consists of the extension of the frontage road on the east side of South Hutchins Street 
immediately north of the athletic club. This gap is in front of an older home which predates the 
adjacent development. Construction of the frontage road would remove all the front yard and 
require modification of the front porch. 

Unless traffic problems dictate action, this project can be deferred. 

Related Proiects 

Project Number: 

Estimated Costs  Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 - Item - ~- 

Prelim Eng: 
EIR: to be determined 

Rights of Way: assuming entire parcel is not purchased 60,000 J a n d l  3382 estimated date S 89,C 
Easements: 

Consuttants: appraisal 3,000 J a n 4 1  3382 f 4s 

Design Eng.: 

9,000 Jan-81 3382 

Other: 

I E n g i n e e r i n g  shown separatety if anticipated to be budgeted prior to construction; if not, it is included in construction. 

Construction includes contract administration 8 inspection unless shown otherwise. 

\ 
7/28/92 HUT-FRRD.XLS 



City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Hwy 1aKettleman Lane Widening 

proiect Description 

This project consists of the City's share of the construction of Hwy 1ZKettleman Lane. This major arterial 
street is to be 118 feet in width (ww). Under the terms of the City's Development Impact Fee Program 
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is not the 
adjacent developer's responsibility. Also included is the cost of relocating the traffic signal at Hwy 
1ZLower Sacramento Rd. per previous Council action. Construction will be done by the adjacent 
developer and the City share will be paid to the developer as part of the public improvement agreement. 
The cost includes an allowance for right-of-way, construction costs and 10% for engineering and 
administration. 

Also included in this project is the widening of Hwy 12 under the Hwy 99 overcrossing. This couild involve 
an entire reconstruction of the 99/12 interchange and must begin with a "Project Study Report" (PSR) done 
per Caltrans guidelines. The interchange work was listed as a Measure K project, thus Caltrans has 
intiatied the portion of the PSR related to the interchange. The City has appropriated funds for the 
remainder of the PSR on Hwy 12 west of 99. 

The widening within the developed area is assumed to be done by restriping the existing pavement which 
may not be approved by Caltrans due to changes in their design standards. This will be resolved in the 
Project Study Report. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: 
ENR Index: ltem - Amount ___- Estimate Index 

Prelim Eng: 
EIR: with adjacent project clearance & EIR after PSR 

Rights of Way: 
Easements: 

Consultants: project study report 92,000 already budgeted 

Design Eng.: 

Construction: Restripe LSR to Ham 
Restripe Ham to StocMon 
Restripe StocMon to Cherokee 
Widen Beckman to Guild 

Phase 1, East of Beckman 
Phase 2, East of Guild 

Widen LSR to %mi. west 
99/12 Interchange 
121LSR signal relocation NE corner 
(assume west side w/LSR project) 

22,000 
22,000 
12,000 

259,500 
259,500 
178,000 

5,106,000 
50,Ooo 

Jan-90 4673 
Jan-90 4673 
Jan-90 4673 

Jan-90 4673 
Jan-90 4673 
Jan-90 4673 
Jan-90 4673 
Jul-92 4992 

Jul-92 
- 4992 

f 24,000 
$24.000 
$13,000 

s 277,000 
t 277,000 
$190,000 

s 5,455,000 
s 50.000 

Total Cost: $ 6,310,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not, rt IS included in construction 

Construction includes contract administration & inspection unless shown otherwise 

~ ~- ~~ 

7/7/92 HW12WIDE XLS 



City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Lockeford Street Widening 

Church Street to Cherokee Lane 

Proiect Description 

This project consists of widening and reconstructing Lockeford Street to 4 lanes plus parking or with 4 lanes 
plus a left turn lane and no parking at critical intersections and driveways. It is recommended that preliminar 
engineering be budgeted separately earlier to determine is a reduced section will be acceptable or if the 
project should be built in phases as the Right-of-way acquisitions and work with the adjacent railroad will be 
difficult and expensive. Drainage and traffic signal projects within this segment are budgeted separately. 

The pavement east of the SPRR was overlaid in 1990 providing a reasonable surface so the widening can bc 
delayed until traffic volumes increase. The section west of the SPRR was improved a few years earlier and 
has left turn lanes. 

Widening on the north side will require significant tree removals between Church and School Streets and 
fronting Lawrence Park. 

Related Proiects Lockeford St. Storm Drain - Washington to Cherokee 
Calaveras St. Storm Drain - Lockeford to Pioneer 
Lockeford/Stockton Traffic Signal 
Lockeford/Sacrarnento Traffic Signal Project Number: 

Estimated Costs 
- Item 

Prelim Eng: 
EIR: 

Rights of Way: SPRR to Stockton 
Stockton to Cherokee 

Consultants: 

Design Eng.: 
Construction: Church to SPRR (N. side) 

SPRR to Stockton 
Stockton to Cherokee 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 

$21,000 Jun-90 4735 a 22.0 

255,000 Jun-90 4735 f269.a 
40,000 Jun-90 4735 f 42.0 

210,000 Jun-W 4735 a 221 ,a 

154,OOO Jun-92 4973 
374,000 Jun-SO 4735 
367,000 Jun-SO 4735 

a 155s 
Ib 394s 
$387.1: 

~~ 

Total Cost: $ 1,490,01 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not. it is included in construction. 

Construction includes contract administration & inspection unless shown otherwise. 

\ 
7120192 LOC-CHCH.XLS 



+ 
Proiect Descriotion 

This project consists of the City's share of the construction of Lodi Avenue Blvd. This secondary 
arterial street is 80 feet in width (R/WI.  Under the terms of the City's Development Impact Fee 
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent 
developer and the City share will be paid to the developer as part of the public improvement 
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for 
engineering and administration. 

This project is included in the Development Impact Fee Program. 

I Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jut-92 
item Amount Estimate Index ENR Index: 4956 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: per adjacent project 

Consultants: 

Design Eng.: 

Construction: Minor widening E/Cherokee 
Restripe ElCherokee 
Widen W/Lower Sac. Rd. 

33,000 Jan-90 4673 
13,000 Jan-90 4673 
84,000 Jan-90 4673 

$ 35.000 
!3 14,000 
.$ 89,000 

Other: 

Total Cost: $ 138,000 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administration & insoection unless shown otherwise. 
it is  included in construction. 

L 
311 2/92 LODMIIDE.XLS 



City of Lodi 
Public Works Department 

4 

Streets Capital Improvement Program 

Stockton St. Widening 

Harney Lane to Kettleman Lane 4 

! Proiect Description 

This project consists of the City's share of the construction of Stockton St. This secondary arterial 
street is 80 feet in width ( R N ) .  Under the terms of the City's Development Impact Fee Program 
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is not 
the adjacent developer's responsibility. Construction will be done by the adjacent developer and the 
City share will be paid t o  the developer as part of the public improvement agreement. The cost 
includes an allowance for construction costs and 10% for engineering and administration. With the 
existing R/W,  the additional amount dedicated will not  exceed 34 ft. Based on the condition of the 
existing street, a portion of the work may consist of an overlay. 

I * 
1 

This project is included in the Development Impact Fee Program. 

i 

Related Proiects 

Project Number: - 
Estimated Costs Date of ENR Updated Cost for: 

item Amount Estimate Index ENR Index: 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: tiarney to Kettleman. East Side 81,OOO Jan-90 4673 
(budget two phases, actual to coincide w/adjacent development) 

Other: 

Jul-92 
4992 d 

1 

t 
t 
I 

I 
I 
i 

! 
f 87.W 

i 

I 

Total Cost: $ 87,00( 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction. 

Construction includes contract administration & inspection unless shown otherwise. 

7f77192 STKNWIDE.XLS 
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Streets Cif 

PUBLIC WORKS DEPARTMENT Turner Road Widening II CITY OF LODl I 
Proiect Descrbtion 

This project consists of the City's share of the construction of Turner Road. This secondary 
arterial street is 80 feet in width (R/W).  Under the terms of the City's Development Impact Fee 
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent 
developer and the City share will be paid to the developer as part of the public improvement 
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for 
engineering and administration. 

This project is included in the Development Impact Fee Program. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: JUl-92 
- Item Amount Estimate Index ENR Index: - 4956 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: per adjacent project 

Consultants: 

Design Eng.: 

Construction: Overpass widening 
Widening ElGuild 
Restriping €/Beckman 
Widening WlLSR 

(2 phases) 

1,500,000 Jan-90 4673 
22,000 Jan-90 4673 
11.000 Jan-90 4673 
84,000 Jan-90 4673 

S 1,591,000 
$ 23.000 
$ 12,000 

a9.ooo 

Other: 

Total Cost: $ 1.71 5,000 

Remarks 
Design Engineering shown separately If anticipated to be budgeted prior to construction; if  not, 

Construction includes contract administration & inspection unless shown orherwise. 
it IS included in construction. 

3/12/92 TURNWIDE.XLS 



Streets CIP 

Victor Road Widening 

Proiect Descriotion 

This project consists of the City's share of the construction of Victor Road (Hwy 12). This 
secondary arterial street is 80 feet in width (R/W). Under the terms of the City's Development 
Impact Fee Program Ordinance and Public Improvement Reimbursement Ordinance the width in 
excess of 68 feet is not the adjacent developer's responsibility. Construction will be done by the 
adjacent developer and the City share will be paid to the developer as part of the public 
improvement agreement. The cost includes construction costs and 10% for engineering and 
administration. The project estimate assumes no Right-of-way will be purchased. However, 
based on updated Caltrans standards, this assumption may not be appropriate. This will be 
resolved in the preliminary engineering stage. 

1 

Proiect Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
item Amount Estimate Index ENR Index: 4956 

Prelim Eng: 
EIR: assumed Neg. Dec. (by Community Dev. Dept.) 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 342,000 Jan-90 4673 S 363.00< 

Other: 

i Total Cost: $ 363.001 
Remarks 
Design Engineering shown separately i f  anticipated to  be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it IS included in construction. 

c 
3/12/92 VICTWIDE.XLS 



City of Lodi 
Public Works Department 

Streets Capital lmprovement Program 

Almond Drive Improvements 

7 

Proiect DescriDtion 

This project includes an overlay of the developed portion of Almond Drive east of Cherokee Lane and 
reconstruction of the west portion. The east portion was reconstructed in segments as the adjacent property 
developed and has numerous utility cuts and patches. The pavement was designed for an overlay which was 
to be installed as development was completed. 

The west portion was recently annexed and is scheduled for development on the south side (Colvin Ranch) in 
1992/93. This project will be installing curb, gutter and sidewalk and some paving on the south side including 
the frontage of three existing homes. This reconstruction project will pay for the north side and the south side 
of the existing street fronting the three homes. The estimate includes utility stubs for the north side. A portion 
of this work is eligible for a reimbursement agreement which the Council could adopt. The agreement would 
require development on the north side to reimburse the City for the applicable improvement costs. 

Related Proiects 

Estimated Costs 
item 

Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: overlay 

EIR: exempt, w/adjacent project 

reconstruct 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 

~ -- 

55,000 Jun-90 4735 

48,OOO JUl-92 4992 

s 58,Ooo 

4 48.ooo 

Other: 

Total Cost: S 106,000 

Remarks 
Design Engineering shown separately i f  anticipated to be budgeted prior to construction; if not, it is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise 

7/7/92 ALMOND.XLS 



City of Lodi 
Public Works Department I Streets Capital Improvement Program 

Cherokee Lane Re habilitation 

Century Boulevard to Pioneer Drive . 
r 

Proiect Description 

This project consists of overlaying Cherokee Lane with asphalt concrete of various thicknesses with a 
pavement reinforcing fabric and selective grinding. The work is similar to that done on the southbound lanes 
from Poplar St. to Kettleman Lane and at the northbound approach at Kettleman Lane in 1992. A section of 
missing curb and gutter south of Vine Street on the west side is also included in the estimate. Replacement ( 

the existing pavement striping and markers is also included. 

Long term improvements to Cherokee Lane (median, new curb, gutter, sidewalk, planter strips & landscaping 
street lighting) are not included. 

The pavement condition will allow deferral of this project although the southbound lanes south of Vine Street 
should be done in the mid 1990's. The segments shown are for estimating and budgeting purposes and coulc 
be lumped into larger projects if funding permits. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
item Amount Estimate Index ENR index: 4992 

EIR: exempt 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: Century to Kettleman 
Kettleman to Poplar, NB lanes 
Poplar to Vine 
Vine to Lodi 
Lodi to Pioneer 

222,000 Jun-90 4735 
59.000 May-92 4965 

158,ooO Jan-92 4887 
150,OOO Jun-91 481 8 
346,OOO Jun-91 4818 

s 234.0 
a 59.0 

$161.0 
f 155.0 
f w,o 

Other: 

Total Cost: $ 967,0( 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction. 

Construction includes contract administration 8 inspection unless shorn otherwise. 

7/28/92 CHE-KEPI.XLS 



Streets Capital Improvement Program 

Public Works Department Church Street Overlay 

7 

proiect DescriPtion 

This project consists of a 0.15 ft. asphalt concrete overlay with grinding and pavement reinforcing fabric and 
curb & gutter repairs. The street has been deflection tested and is ready for an overlay. It should not be 
deferred beyond FY 93/94. 

The estimate includes the installation of thirteen handicap ramps. 

Related Proiects 6 water main north of Kettleman Lane 

Project Number: 

Fstimated Costs Date of ENR Updated Cost fw. Jul-92 
item Amount Estimate Index ENR Index; 4992 

EIR: exempt 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 

Other: 

231 .ooO Jun-92 4973 f 232,000 

Total Cost: $ 232,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not. it is included in construction. 

Construction includes contract administration-& inspection unless shown otherwise. 

L 
718192 CHU-KEVLXLS 
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CITY OF LODI 
PUBLIC WORKS DEPARTMENT I Streets CIP 

Houston Lane Overlay 
Pine St - SR 12 

Proiect Description 

This project consists of overlaying Houston Lane from Pine Street to State Route 12 with 
0.2' of asphalt concrete and pavement reinforcing fabric.The pavement along the gutter line 
will be ground to maintain the pavement cross slope at the toe line. 

This project has been submitted for partial funding under Cycle 3 of the State-Local 
Partnership Program which has a maximum State funding level of 50%. Normally, the 
actual funding would likely be approximately 15 to 20 %, however due to the State budget 
crunch, Cycle 3 funding will only consist of left-over funds from Cycle 2. Since there is no 
certainty of this, no additional funding should be assumed.. 

If accepted by the State, the project must be awarded by June of 1993. 

Proiect Number: 

Estimated Costs 
item 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Date of ENR Updated Cost for: JuI-92 
Amount Estimate Index ENR Index: 4956 

I Consultants: 

44.000 Jun-9 1 48 1 8  

Design Eng.: 

Construction: s45.m 

Other: 

Total Cost: $ 45,oa 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prlor to construction; If not, 

Construction includes contract administration & inspecnon unless shown otherwise. 
it is included in construction. 

3/12/92 HOU-PISR.XLS 



Streets Capital Improvement Program 

Hutchins Street Overlay 

City of Lodi 
Public Works Department 

f 
proiect DescriDtion 

This project consists of a 0.15 ft. asphalt concrete overlay with grinding and pavement reinforcing fabric on the 
southbound lanes only. The northbound lanes were constructed at an earlier date and were overiayed in 1986. 
The street has been deflection tested and the overlay could be deferred. It is recommended that it not be 
delayed past FY 94/95. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost foc Jut-92 
item Amount Fstirnate Index ENR Index; 4992 

EIR: exempt 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construchon: 157,ooO Jun-92 4973 f 1s8.m 

Other: 

Total Cost: $ 158,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted pnor to construction, if not, it is included in construction. 

Construction includes contract administration 8 inspection unless shown otherwise. 

7/8/92 HUT-KEHA.XLS 



City of Lodi 
Public Works Department 

(1 
Streets Capital Improvement Program 

Lodi Avenue Rehabilitation 

Cherokee Lane to Main St. 
% 

This project consists overlaying Lodi Avenue with 0.20 ft. of asphalt concrete with pavement 
reinforcing fabric. The project also includes pavement grinding along the toe lines and pavement 
digouts and spot gutter repairs. 

The estimate assumes removal of the CCT tracks based on recent discussion with the railroad. 
However, this process will take nearly four years t o  resolve. If the tracks are t o  remain, they will 
need to  be rebuilt to present standards. 

In the interim, some repairs t o  the tracks must be made. The estimate includes City participation in 
the repair work t o  the extent of replacing the pavement within and adjacent t o  the tracks. 

Related Proiects I 
Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate index ENRIndex: 4992 ltem - ~- 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: interim paving wlrail repairs by CCT S =. 
overlay, mi% work S 260, 
track removal. replace with StNCtUI3i section f w, 

22,200 Jul-92 4992 

251,000 JUl-91 4818 
84,OOO JuI-92 4992 

Other: I 
Total Cost: $ 366,( 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it IS incruded in construction. 

Construction Includes contract administration 8 inspection unless shown othewse 

L 
7/77/92 LOO-MACH.XLS 
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City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Mills Avenue Overlay 
Tokay Street to Vine Street 

c 

c 

Proiect DescriDtion 

This project consists of a 0.15 ft. asphalt concrete overlay, pavement grinding and reinforcing fabric. The 
street has been deflection tested and the overlay can be deferred until FY 93/94 or 94/95. 

The estimate includes the installation of eight handicap ramps at curb returns. 

Related Proiects 

Project Number: 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 

Estimated Costs 
Itern 

Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 

- 
EIR: exempt 

87,000 Jun-92 4973 S 87.000 

other: 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not. it is included in construction 

Construction includes contract administration 8 inspection unleSS shown otherwise. 

4 

7/8/92 MIL-TOVI .XLS 



fi 

Streets Capital Improvement Program 

Public Works Department Oak Street Reconstruction 

Proiect DescriDtion 

This project consists of reconstructing Oak Street from Pacific Avenue to Hame Lane with 0.35 ft. 
of full depth asphalt concrete pavement. 

This street w a s  originally included in the  overlay project on Pacific Avenue but w a s  deleted due  t o  
the  high crown. Grinding the  entire pavement width t o  reduce the crown prior to an  overlay w a s  
not considered feasible due  to  the  grinding cos t  and condition of t he  existing pavement. 

The  estimate includes some  minor curb, gutter and sidewalk replacement. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 

~ ~ _ _  item 
Prelim Eng: 

EIR: 
Rights of Way: 

Easements: 

Consultants: 

Design Eng.: 

Construction: 74,300 Jun-91 4818 a 77) 

Other: 

Total Cost: $ 77,O 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise. 

7/28/92 OAK-PAHA.XLS 



Streets CIP 
Sacramento Street Rehabilitation 
Lodi Ave to Lockeford St PUBLIC WORKS DEPARTMENT 

Proiect Descriotion 

This project consists of rehabilitating Sacramento Street by: 
1. Removing old railroad tracks and ties in the center of the street. 
2. Reconstructing the center portion. 
3. Replacing portions of the curb and gutter north of Locust Street and south of Oak Street. 
4. Overlaying the entire street with 0.2' AC. 

Related Proiects 

1. Downtown Improvement District - City work @ Arch 
2. Curb and gutter replacement on Sacramento Street from Oak to  Locust 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: JuI-92 
Amount Estimate Index ENR Index: 4956 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 206.000 Jun-90 4735 $ 216.000 

Other: 

Total Cost: $ 216,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 

c . 
3/12/92 SAC-LOLO.XLS 



Streets CIP 
Sacramento Street Rehabilitation 
Vine St - Park Ave 

CITY OF LODl 
PUBLIC WORKS DEPARTMENT I 

Proiect Description r 
This project originally consisted of overlaying Sacramento Street from Vine Street t o  Park 
Avenue with 0.1 5' asphalt concrete and pavement reinforcing fabric. In performing 
deflection testing of the street and detemining the traffic loading, a thicker overlay was 
required, mainly due to  the heavy truck and fork lift loads from the adjacent industrial uses. 
This will cause an unacceptably steep cross slope. 

An alternative for reconstruction with concrete pavement is being evaluated. The 
preliminary cost for concrete is shown below. 

Project Number: 

Date of ENR Updated Cost for: Jul-92 
item Amount Estimate Index ENR Index: 4956 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: $ 127 

Other: 

123,000 Jut-91 4818 

Total Cost: $ 127,Od 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to  construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in canstruction. 

i 3/12/92 SAC-VIPA.XLS 
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City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Stockton Street Reconstruction 
Tokay Street to Lodi  Avenue 
I 

This project consists of reconstructing Stockton Street with new pavement and curb & gutter as 
approved by the City Council in 1982 as part of the Stockton Street widening project from 
Kettleman Lane t o  Lodi Avenue. 

This segement was not approved for any widening, which, at its present width of 40 ft., does not 
allow for a two-way left turn lane as exists further south on the street. Since the reconstruction 
includes replacing practically all the curb and gutter, it is appropriate that the Council reconsider the 
decision on the width of the street. Thus, preliminary engineering is shown separately so the matter 
can be considered before a final project budget is adopted. A separate estimate for an interim 
overlay is shown for information. 

Related Proiects The 8 water main between Tokay and Lodi needs to be lowered and upgraded to 10 .  Also, a P.G.8E. gas main is 
located under the trees on the west side of the street, which, if they are to be removed, the gas main will need to be 
relocated. 

Project Number: 

Estimated Costs 
- Item 

Prelim Eng: 
EIR: done in 1982 

Rights of Way: 
Easements: 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 
$ l O , o O O  Jut-92 4992 $10,0oO 

~ -- 

Consultants: 

Design Eng.: 

Construction: reconstruction 

overlay (short term alternate) 

271 ,ooO Jun-90 4735 

83.000 Jun-90 4735 S 88.000 

$286,000 

Other: 

Total Cost: 9 296,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not. it is included in construction. 

Construction includes contract administration & inspection unless shown otherwise 

7/28/92 STO-TOLO.XLS 



Srers CIP 
Stockton Street Overlay 
Lodi Ave - Lockeford St 

CITY OF LODl 
PUBLIC WORKS DEPARTMENT I 

This project includes an asphalt concrete overlay with pavement reinforcing fabric. 

Although the City's Street Master Plan calls for this street to ultimately be widened to 4 lanes (64 ft. curb to 
curb), widening will not be needed within the life time of the overlay due to relatively low existing traffic volumes. 

Preliminary design work done in spring 1990 determined the need for curb and gutter work beyond the scope of 
the original estimate. Also the Circulation Study done as part of the General Plan update indicates that a 3-lane 
facility (2 lanes plus 2-way left  turn lane) is appropriate for Stockton Street. 

The recommended project includes the minor widening on one side of the street to accomodate 3 lanes plus 
parking. The portion north of Locust Street is estimated separately due to  funding constraints. Also this portion 
on the west side has no sidewalk. Based on past City practice, the property owners will be required to install the 
sidewalk. This will take time to  implement. 

Related Proiect 

Hale Park Improvement - driveway location on Stockton Street 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
4956 ENR Index: item Amount Estimate Index 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 
I 

Construction: (prelim. estimate based on 0.2' 159,000 Jun-84 
AC plus fabric & 15% of C&G 
replaced; structurai section 
verified by 1989 testing) 
Lodi to Locust 215,000 Jun-90 4735 
Locust to Lockeford 52,000 Jun-90 4735 

Other: 

I 

~ 

= Total Cost: $ 279,00( 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 



e 
Streets CIP 

Stockton Street Rehabilitation 
Lockeford St - Turner Rd 

CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

f project Description 

This project includes the overlay and partial reconstruction of Stockton Street, including 
minor widening a t  Lawrence School. This will allow proper alignment and addition of a 
center turn lane north of Lawrence Ave. The portion south of Lawrence Ave. would require 
widening ard removal of trees to accomodate a center turn lane which is not recommended 
a t  this time. 

It was assumed the right-of-way a t  Lawrence School would be dedicated at no cost to the 
City. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
ENR Index: - 4956 & Amount Estimate Index 

Prelim Eng: $ 10,000 Jan-92 4887 s 10,000 
EIR: assumed Neg. Declaration (by Community Dev. Dept.) 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

410,000 Jan-92 4887 $ 416,000 Construction: Lockeford to Turner 

C&G, shoulder widen., E. side 26,000 Jun-90 4735 
@ Lawrence School 

$ 27,000 

Other: 

I 

I 

Total Cost: $ 453,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
i f  is included in construction. 

3/12/92 STO-LOTU.XLS 
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Streets CIP 
Tokay Street Rehabilitation 
Church St. to Mills Ave. 

CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

r 
Project Descrbtion 

This project includes pavement rehabilitation and minor curb & gutter repairs on Tokay Street in 
phases as shown. The work includes pavement reinforcing fabric and grinding along the gutters 
as indicated. This street was tested a few years ago and some segments indicated a need for a 
thick overlay, too thick for the existing crown. Additional testing and preliminary engineering will 
be done prior to design engineering; a portion may need to be reconstructed in which case it 
might be appropriate to defer that segment. 

Church to Hutchins - 0.20' AC, fabric, grinding: 
Hutchins to Fairmont - 0.20' AC, fabric, grinding; cross slope problem; included in State/Local 
partnership Cycle 3 with June 1993 deadline although funding may not be available. 
Fairmont to Virginia - 0.1 5' AC, fabric, grinding; submitted as Cycle 3 project although project 
should be deferred. 
Virginia to Mills - 0.1 5' AC, fabric, grinding; can defer 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jui-92 
item Amount Estimate index ENR Index: 4956 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: Church to Hutchins 
Hutchins to Fairmont 
Fairmont to Virginia 
Virginia to Mills 

Other: 

54,300 Jan-92 4887 
72,600 Jul-91 4818 

78,100 JUl-91 4818 
46,000 Jan-92 4887 

$ 55.01 
s 75.01 
$ 80,O 
s 47.0 

Total Cost: $ 257,0( 
Remarks 
Design Engineering shown separately if anticipated to  be budgeted prior to  construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 

311 2/92 TOK-CHMI.XL! 
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City of Lodi 
Public Works Department 

Streets Capita I Imp ro vemen t Program 

Miscellaneous Structural Overlays 

Various Locations 
c - 

proiect DeSCnPtiOn 

This "project" consists of unspecified overlays and other pavement rehabilitation projects in future years. It is 
not practical to schedule specific rehabilitation on most streets more than a few years in advance. Since the 
capital improvement program projects funding through the General Plan year of 2007, this "project" is set up to 
set aside funding for capital pavement maintenance projects in the later years of the program. 

The amount shown will provide funding comparable to that being provided early in the program where specific 
projects and costs are known. This average annual amount is approximately $760,000. Thus a 5 year total 
should be aPPrOXimatekf $3.8 million to maintain our current level of service. Strictly speaking, this amount 
should increase as the number of street miles increases. 

Related Proiects 

Project Number: 

Estimated COSk 
item 

Prelim Eng: 
ElR: exempt 

Rights of way: 
Easements: 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 

~ ___- 

Consultants: 

Design Eng.: 

Construction: 

Other: 

Total Cost: $ varies 
~ ~ ~ ~ ~~~~ 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, d IS included in construction. 

Construction includes contract administration 8 inspection unless shown otherwise. 

7/28/92 STRUCTOL.XLS 



Streets Capital Improvement Program 

Public Works Department WID Box Culvert Improvements 

This project consists of improvements to street crossings of the Woodbridge Irrigation District canal at the 
following locations: 

Lower Sacramento Road, south of Lodi Ave. - reconstruct - The existing box culvert is not long enough the 
provide for the ultimate widening of Lower Sacramento Rd and is not large enough to provide the required 
freeboard. In addition to reconstructing the structure, the work includes relocating a 10" water main and 
miscellaneous street work including requiring improvements on Lower Sacramento Road guaranteed by the 
subdivider of the Lobaugh Subdivision. 
Mills Avenue SNine St. - New - This box culvert is needed to complete Mills Avenue as called for in the 
Street Master Plan. 
Harney Lane W/Ham Ln. - widen existing - The existing box culvert needs to be widened to accomodate the 
future width of Hamey Lane. (76 A. curb to curb) 
Turner Road @ west City Limits - widen/reconstruct - This existing culvert needs to be replaced and widenir 
in conjunction with San Joaquin County. 

These projects were included in the Development Impact Fee Program 

Project Number: 

Fstimated Costs Dateof ENR UpdatedCostfor: Jul-92 
- Item - Amount -- Estimate Index ENR Index: 4992 

EIR: wladjacent project 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: Lower Sacramento Rd. 
Mills Avenue 
Hamey Lane 
Turner Road 

1 296,000 J a w 9 0  4673 
141.000 Jan-90 4673 
216,000 Jan-90 4673 
150,ooO Jaw90  4673 

f 31f 
5 15' 
f 23. 
f 16( 

Other: 

Total Cost: $ 858 

Remarks 
Design Engineenng shown separately if anticipated to be budgeted prior to construction, if not, d is included in construction 

Construction includes contract administration 8 inspection unless shown othecwlse I 
7/8192 WID6OXCU.XL 
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City of Lodi 
Public Works Department 

St reefs Capital Imp ro vemen t Progra rn 

Lilac Street WID Bridge Replacement 

Lilac St NlAcademy St. . 

This project Consists of the replacement of the deteriorated bridge over the WID canal on Lilac St. The canal 
crossing is in San Joaquin County Right-of-way immediately adjacent to the north City limits. The County is 
the lead agency in this project and has asked for City participation in the cost of the project. The County 
intends to use Federal Bridge Replacement Program funds for 80% of the cost and has asked the City to 
share the remaining 20% equally. It is typical for Citys and the County to share the cost of such "border 
projects and such a sharing has been assumed in the City's impact fee program for other canal and railroad 
crossing widenings. 

The City limit includes Lilac Street south of the canal the vacant land on the west side of Lilac. The east side 
is in the County and is already developed and served by County utilities and it is unlikely it will annex in the 
future. Thus, an equal cost sharing with the County may not be justified. Staff recommends the City 
contribute 10% of the contract award amount rather than the entire project cost. This will reduce our cost 
slightly and allow a very simple letter agreement rather than a full scale cooperative agreement for the project, 
saving administrative time for both agencies. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 - -- ltem 

Prelim Eng: 
EIR: by San Joaquin Co. 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 382,000 JuI-92 4992 J 382,000 

City share per above estimated to be $35,000 

Other: 

Total Cost: S 382,000 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not, d IS included in construction 

Construction includes contract administration B inspection unless shown otherwise 

6/24/92 LllACW ID.XLS 



d 
Streets Capital Improvement Program 

Public Works Department Railroad Crossing Improvements 

I 

I Proiect DescriDtion 

This project consists of various new railroad crossings and safety improvements to existing crossings as 
described below. Funding for new crossings is included in the Streets Development Impact Mitigation 
Program. These crossings should be funded as adjacent development occurs and as fee revenue permits. 
The estimate for new crossings includes gates and rubberized or concrete crossing surfaces. 

Related Proiects I 
Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 ltem ____ ~- 

Prelim Eng: 
EIR: exempt; w/adjacent project; General Plan EIR 

Rights of Way: 
Easements: 

I Consuitants: 

Design Eng.: 

Construction: Locust St. @ SPRR, new sidewalk 
Cherokee @ SPRR; gates 8 median (defer) 
Lower Sac. Q SPRR, upgrade Xing 
Guild Ave. @ SPRR; upgrade Xing (defer) 
Victor Rd. @ CCT; upgrade Xing 
Beckman Rd. Q CCT S/Lodi; upgrade Xing 
Guild Ave. @ CCT SILodi; new Xing 
Thurman St. Q CCT; new Xing 
Kettleman Ln. @ CCT % mi EiGuild 
Harney Ln. Q SPRR % mi UHutchins 

29,000 
19,950 

202,000 
202,000 
m.000 
227,000 
215,000 
189,000 
21 5,000 
202.000 

Jun-87 
Jun-91 
Jan-90 
Jan-90 
Jan-90 
Jan-90 
Jan-90 
Jan-90 
Jan-90 
Jan-90 

4387 
4818 RR may be aban'd 
4673 50% S.J. Co. 
4673 RR may be aban'd 
4673 
4673 
4673 
4673 
4673 50% S.J. Co. 
4673 

s 33, 
a 21, 

$216, 
f 216, 
f 2-37, 
f 242 
f 230, 
f 
f m, 
f 216 

Other: 

I Total Cost: S 1,843,( 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise 
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Streets Capital Improvement Program 

Lodi Avenue Underpass @ SPRR 

- 
proiect Descntttion 

This project is the construction of a grade separation (underpass) at the Southern Pacific Railroad crossing on 
Lodi Avenue. (crossing # D-103.1) This project will involve significant acquisition of right-of-way, including 
entire businesses. Included in the estimate is the relocation of the Central California Traction Co. tracks which 
run in Lodi Avenue and connect to the SP RMI. 

closure of Main and Sacramento Streets will be necessary. Based on rough calculations by City staff, 
Stockton and School Streets can remain open. The cost of maintaining train traffic during construction is not 
included in the estimate. 

In order to develop more precise plans of needed RMI and street closures and to provide an accurate cost 
estimate, a significant preliminary engineering effort will be needed. The amount shown is a rough estimate 
and will need to be revised once a scope of work is developed and a proposal received from a consulting firm. 

This project is eligible for $3.75 million in Measure K funds. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
- Item - Amount ~- Estimate Index ENR Index: 4992 

EIR: to be determined 
Prelim Eng: $%.W Jul-92 4992 f 50,ooo 

Rights of Way: 5,200,000 Jan-% 4673 f 5,555.ooo 
Easements: 

Consuttants: EIR. design (included wlconst.) 

Design Eng.: 

Construction: 5,642.000 Jan-90 4673 f 6,027,000 

Other: 

Total Cost: $ 11,632,000 

Remarks 
Design Engineenng shown separately if anticipated to be budgeted prior to construction, if not, it is included in construction. 

Construction includes contract administration g inspection unless shown otherwlse 

8/3/92 LOOGRSEP.XLS 



Streets Capital lmprovemen t Program 

Railroad Crossing Surface Improvements Public Works Department 

Proiect Descriotion 

This project consists of renovating existing railroad street crossing surfaces with either concrete or rubber 
manufactured surfaces. Presently, the railroad companies maintain the asphalt concrete surfaces whenevt 
the City can convince them the surface needs repairs. On a heavily used crossing, this can occur in as littl 
as five years from a major renovation. 

This is a new program for the City of Lodi, thus the estimates are very rough, based on figures used in the 
of Visalia for their program in which the City participated in the construction with its own forces (pavement 
removal, excavation, traffic control and furnishing rubber crossing surface panels. The actual degree of 
railroad participation in the cost is yet to be determined. Estimates for the total project if done by the railro 
would be roughly double. 

The crossings listed below are in order of highest vehicular volume first and is certainly not complete. Priv 
spur lines and tracks running parallel with the street (such as SPRR in Lockeford St.) are not included. Ott 
considerations, such as a possible grade separation at Lodi Ave. will affect the order in which the work wou 
be done. If Council wishes to embark on this program, it is recommended preliminary engineering be 
budgeted. first in order to refine costs, priorities and railroad partcipation. 
Related Proiects 

Project Number: 

Estimated Costs 
item 

EIR: exempt 
Prelim Eng: material selection, cost, RR participation 

Footage 
Construction: Lodi Ave. I SPRR (2 sets) 160 

Turner Q Mills I SPRR 240 
Ham Ln. I SPRR 80 
Hamey Ln. I SPRR 40 
Tokay St. I SPRR (3 sets) 180 

21 5 
Pine St. I SPRR (3 sets) 240 
Elm St. I SPRR (3 sets) 240 

Tokay St. / CCT (3 sets) 

Other: 

wft. 
$350. 
$350. 
$3350. 
$3350. 
8350. 
$350. 
$3350. 
$3350. 

Amount 

$5,000 

=,ooo 
84,000 
28,000 
14.000 
63,000 
75,250 
84,W 
84,W 

Date of ENR Updated Cost for: 
~- Estimate Index ENR Index: 

JuI-92 4956 

Jan-90 4673 
Jaw90 4673 
Jan-90 4673 
Jan-90 4673 
Jaw90 4673 
Jan-90 4673 
Jaw90 4673 
Jaw90 4673 

Jul-92 
4956 

$ 5  

$3 
sa! 
$31 
4 l! 
46; 
asc 
58!  
fa! 

Total Cost: $ 523, 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction: if not, it is included in construction, 

Construction includes contract administration 8 inspection unless shown otherwise 
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Streets Capital Improvement Program 

Miscellaneous Widening/Reconstruction 

City of Lodi 
Public Works Department 

project DeSCnDtiOn 

This project covers the cost of small widening or reconstruction projects which cannot be foreseen at budget 
time. Usually these projects consist of work done in conjunction with a development project or a property 
owner. For example, if an owner is relocating a driveway on a street that will ultimately be widened, the City 
would require the widening and pay for the replacement of the remainder of the curb, gutter, sidewalk and 
paving along the frontage at the ultimate width. 

The amount budgeted is based on recent expenditure history: 

FY Amount 
90/91 $43,096 
89/90 $29,585 
88/09 $22,062 
87/88 $38,776 
m1a7 $54,538 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
ENR Index: 4992 - Amount ~ L _  Estimate Index 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: exempt; wladjacent project 

Consultants: 

Design Eng.: 

Construction: 

Other: 

Total Cost: S 50,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted pnor to construction, if not, R is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise. 

7/28/92 MISCWIDE.XLS 
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City of Lodi 
Public Works Department 

_. 

Streets Capital Improvement Program 

Miscellaneous Curb & Gutter Replacements 
Various Locations 

Proiect Description 

This project covers the cost of curb & gutter replacements not done as part of another project. Usually the: 
projects consist of work done in conjunction with a development project or a property owner. For example, 
an owner is replacing a driveway or sidewalk and the adjacent gutter was is very poor condition, the City WI 
pay for replacement. 

There is no formal criteria for deciding on whether to replace or not. Because of the large amount (and co: 
of work that could be done, water must stand well into the pavement and be causing distress before 
replacement is done. 

The amount budgeted is based on recent expenditure history: 

FY Amount 
9019 1 $1 2,347 
89190 $370 
88/89 $2,464 
87/88 $6,228 
86187 $104,026 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 ___ ___- ltem 

Prelim Eng: 
EIR: exempt; wladjacent project 

Rights of Way: 
Easements: 

Consultants: 

Design Eng 

Construction: 

Other: 

Total Cost: S 15,1 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not. it is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise 
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Streets Capital Improvement Program 

Miscellaneous Sidewalk Replacements 

Various Locations 

Public Works Department 

7 

proiect Description 

This project covers the Cost of sidewalk replacements not done as part of another project. Usually this work is 
done in conjunction with the sidewalk repair and replacement program. The City periodically inspects all the 
sidewalk in the City and makes temporary repairs with asphalt concrete at hazardous locations and schedules 
replacement on the worst locations as funds allow in accordance with the "Sidewalk Repair Policy" adopted by 
the City Council in 1985. 

The amount budgeted is based on past Council policy. Recent expenditure history is: 
FY Amount 
90191 $47.707 
69/90 $57,197 
08/09 S54.585 
87/08 $53,286 
86/07 $51,112 

Related Proiects 

Project Number. 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 ___ -- ltem 

Prelim Eng: 
ElR: exempt 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 

Other: 

Total Cost: S 50,000 

Remarks 
Design Engineenng shown separately if anticipated to be budgeted pnor to construction, if not. it IS included in construction 

Construction includes contract administration & inspection unless shown othewse 

7/26/92 MISC-SWKXLS 



C U R B ,  GUTTER & SIDEWALK R E P A I R  P O L I C Y  

Property owners or tenants have the responsibi l i ty  t o  report  t o  the City of 
Lodi a l l  defective sidewalk fronting t h e i r  property. 

I .  SIDEWALK R E P A I R  

A .  TEMPORARY PATCHING - The C i t y  shall  patch sidewalk where there  i s  
3/4" - 1 1/2"  vert ical  o f f s e t  or minor i r r e g u l a r i t i e s .  This wil l  be 
done a t  no charge t o  the property owner. 
tenant has the responsibi l i ty  t o  not i fy  the City of any change in  the 
condition of the sidewalk o r  the patched area.  

The property owner o r  

B. SIDEWALK REPLACEMENT - Sidewalks shall  be removed a n d  replaced when 
vertical  o f f s e t  i s  g rea te r  t h a n  1 1/2 . "  

1. Sidewalk a n d  driveway a p r o n  replacement will  be done by City 
under the following conditions: 

a .  
b .  Damage due t o  grade subsidence 
c .  
d .  
e .  Sidewalk front ing City-owned property 

Damage caused by City-maintained t r e e s  

Damage due t o  City u t i l i t y  cuts 
Damage due t o  heat expansion 

2 .  Property owner shal l  replace sidewalk a n d  driveway apron where 
the hazardous condition i s  caused by something other  t h a n  the  
above categories.  The property owner shal l  have a l icensed 
contractor d o  the work within a prescribed time. I f ,  a f t e r  
formal notice by the City,  the repairs  are  n o t  completed within 
t h a t  time, the C i t y  shall  make the repairs  and  assess the 
property owner. 

11. CURB AND GUTTER R E P A I R  

A. The City shall repair  a n d  maintain a l l  curb and  g u t t e r .  

111. T R E E  MAINTENANCE 

A .  The City shall  do  root surgery on a l l  City-maintained t r e e s  where i t  
i s  required. City shal l  remove City-maintained t r e e s  when required 
under Ci ty ' s  adopted Tree Policy. 
c o n j u n c t i o n  with the replacement of the sidewalk and/or the curb a n d  
gut ter .  

This work will  be done in 

B. The Ci ty  shall  not d o  root surgery on any privately-owned t r e e s .  

Resolution 85-93 adopted by the City Council a t  i t s  meeting of July 2 4 ,  1985 
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Streets Capital improvement Program 

Public Works Department Handicap Ramp Instal I at i o ns 

Various Locations 

proiect DeSCriPtiOn 

This project includes the installation of new handicapped ramps at needed locations. We have requests for 
Over 40 locations. 

At present there is no formal priority list of requested locations. Candidate locations based on citizen requests 
include Lodi Lake Park entrances and adjacent street corners, near schools, medical facilities, churches and 
other public facilities. 

past amounts budgeted (SS,OOO/yr) is insufficient to do more than three locations at best. It the installation 
requires relocation of a catch basin, then only one ramp can be installed. The recommended increased 
amount ($1 5,000) will allow a more effective retrofit program. 

Ramps are included in estimates for street reconstruction projects and overlay projects involving paving or 
curb 8, gutter replacement at curb returns. 

Recent expenditure history is: 

Related Proiects 

N Amount 
9019 1 $1 3,256 
89/90 $0 
88/89 $7.170 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
___ Amount ~- Estimate Index ENR Index: 4992 ltem 

Prelim Eng: 
EIR: exempt 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 

Other: 

Total Cost: $ 15,000 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, fi is included in construction. 

Construction includes contract administration 8 inspection unless shown otherwise. 

7129192 HC-RAMPS.XLS 



City of Lodi 
Public Works Department I Streets Capital lmprovement Program 

Overlay Analysis / Design 

Various Streets 

This project covers the cost of consulting fees and testing services involved in doing preliminary designs for 
pavement overlays. 

The process begins in the Street Maintenance Division which conducts biennial ratings of all the City's street 
The ratings are used in a computerized pavement maintenance management program. The program 
suggests various maintenance techniques for each street segment. Streets recommended for overlays 1 " or 
thicker are handled under the Capital Improvement Program. 

The structural overlay design process includes obtaining and projecting truck counts to determine the design 
loads (traffic index) and determining the structural value of the existing pavement. The traffic index is 
calculated by City staff. The structural value is determined by a consultant using the "Dynaflect" 
nondestructive pavement testing device. This device places a 1000 Ib. oscillating load on the pavement anc 
the pavement's movement (deflection) is measured. The results are analyzed using a Caltrans developed 
procedure. The results are then reviewed with City staff and a final recommendation as to the overlay 
thickness, need for fabric, or deferral of the project is made. 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
~ Amount __- Estimate Index ENR Index: 4992 

Prelim Eng: 

Rights of Way: 
Easements: 

EIR: exempt 

Consultants: 

Design Eng, 

Construction: 

Other: 

Total Cost: S 6,Ol 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not, it is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise 

7/29/92 OVERLAYD XLS 
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City of Lodi 
Public Works Department 

Streets Capital Improvement Program 

Hutchins Street Median Landscaping 
Vineyard Drive to Kettleman Lane 
b 

b 

proiect Description 

This project includes the installation of an irrigation system, plants and other improvements as described in the 
following medians: 

Hutchins St. - Vineyard to Century (plants, mounds & cobbles) 
Hutchins St. - Century to Kettleman (plants, raised planter, arbor) 
Century Blvd. - at Hutchins St. (plants, cobbles, concrete) 
Hutchins frontage road - Century to Mendocino (plants, cobbles, treesAree wells) 

Related Proiects 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
- Item - Amount -- Estimate Index ENR Index: 4992 

EIR: exempt 
Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: to be determined 

Design Eng.: 

Construction: Vineyard to Century 
Century to Kettleman 
Century @ Hutchins 
frontage road, Century to Mendocino 

42,000 Jul-81 3561 
86,900 Jul-81 3561 
31.000 Jul-81 3561 
63.000 Jul-81 3561 

Other: 

Total Cost: $ 312,000 
Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not, d is included in construction 

Construction includes contract administration 8 inspection unless shown otherwise. 

7/29/92 HUT-MEDI.XLS 
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Streets CIP 

Replacement - East Side N/Kettleman 
Ham Lane Reverse Frontage Fence 

PUBLIC WORKS DEPARTMENT 
CITY OF LODl I 

I' Proiect Descrbtion 

This project consists of the replacement of the wood fence located at the right-of-way on Ham 
Lane across from Kofu Park. This fence was originally approved by the City as part of the 
development of the adjacent lots many years ago. Since then, all such fences have been either 
block, masonry or a combination with grape stakes, all relatively low maintenance and better 
appearing fences. The adjacent property owners wish to  have the City replace the fence with a 
masonry fence and based on discussion at a Council meeting in 1991, are willing t o  contribute to  
the cost of the project. 

The Council decided to  consider funding the remainder when the complete budget is considered. 

The estimate includes filling the area between the sidewalk and the fence with concrete, which 
will eliminate a maintenance problem for the City. 

Project Number: 

Estimated Costs 
item 

Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

EIR: exempt 

Construction: 

Other: 

Date of ENR Updated Cost for: Jut-92 
Amount Estimate Index ENR Index: 4956 

60,000 Jut-91 4818 $ 62.00 

Total Cost: $ 62,OO 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 

Construction includes contract administretion & inspecfion unless shown otherwise. 
it is included in construction. 

L 
311 2/92 HAM-FENC.XLS 



Streets Capital Improvement Program 

Public Works Department Street Master Plan Updates 

Proiect DescriDtion f 
This project consists of street master plan updates to be done in conjunction with General Plan updates or as 
needed. It also includes repayment to the Street Capital funds (gas tax) for the development of the traffic 
model and other work done as part of the General Plan Update done in 1987/91. The amount to be repaid is 
indexed per the Engineering New Record Index as adopted by the City Council in 1992 (Ord. 1546). 
Repayment is to be made as street development impact mitigation funds are available. 

I 

Related Proiects 

Project Number: 

Estimated Costs 
- Item 

Prelim Eng: 
EIR: exempt 

Rights of Way: 
Easements: 

Consultants: 1991 GP Update 

Date of ENR Updated Cost for: Jul-92 
Amount Estimate Index ENR Index: 4992 - ~- 

Update per Jan. Index per Ord. 1546 
4887 1-Jan-92 

$76,187 Jan-90 4673 B 79,676 

Next GP Update (96197) 20,000 Jan-SO 4673 $21 ,OOo 

Following Update (2002) 20,000 Jan-90 4673 f 21 ,ooo 

Total Cost: $ 121,676 

Remarks 
Design Engineering shown separately if anticipated to be budgeted prior to construction, if not, R is included in construction 

Construction includes contract administration & inspection unless shown otherwise. 

\ 
7/29/92 STM-PUN XLS 



Public Works Department Traffic Control Device Inventory 

Proiect DescriDtion 

This project consists of performing an City-wide inventory and mapping all traffic control devices. AS original 
estimated in 1987, the work involved data collection using part-time help and plotting the existing signs and 
markings on a City map for office use. This work was often funded by the State under a federal grant 
program. Unfortunately, many agencies who took advantage of this program found that they had a map that 
quickly became out of date. Lodi staff deferred this effort until a system that was coordinated with 
maintenance activities could be developed. However, as computer technology and software continues to 
mature in this area, it is felt this program should be put off until the mid 1990's. 

The estimate will need to be updated when a more specific and comprehensive plan is developed. 

Related Proiects 

Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng : 

Constructron 

EIR. exempt 

Other' 

Design Engineering shown separately if anticipated to be budgeted prior to construction. if not, d IS included in construction. 

Construction includes contract administration & inspection unless shown othewse 

7/29/92 TCDIXLS 

18,000 Jan-87 4348 



c 

This project consists of the removal and replacement of the camphor trees located on Church St. 
in the downtown area. These trees have grown t o  the point where roots are causing significant 
damage t o  the adjacent sidewalks and gutters. The estimate is for replacing 36 trees spread in 
three phases to  minimize the visual impact of replacing all at once. They will be replaced with 
Kawakii pear trees, which is an evergreen pear. These have been used on Pine St. in front of the 

Remarks 
Design Engineering shown separately if anticipated to  be budgeted prior to construction; if not, 

Construction includes contract administration & inspection unless shown otherwise. 
it is included in construction. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: JUI-92 
item Amount Estirmte Index ENR Index: - 4956 

Prelim Eng: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

EIR: assumed exempt 

Construction: 45,000 Jan-92 4887 $ 46,000 

Other: 



Streets CfP 

PUBLIC WORKS DEPARTMENT 

50,300 Jun-9 1 48 18 



Proiect Descrbtion 

This project was prompted by testimony from area residents during the public hearings on the 
expansion of the Twin Arbors Athletic Club on Cochran Road. School children and others walk on 
Peach Street between the residential area south of Tokay St. to Vinewood School and park. Peach 
Street was already developed with homes when it was annexed many years ago. Shortly after 
annexation, an assessment district was formed to install only water and sewer lines for the homes. 
The street is approximately 24 ft. wide with no shoulder improvements. Many residents felt this 
was a hazard to pedestrians and bicyclists. 

Three improvement options have been identified: 

1. This option includes installing new curb, gutter, sidewalk and paving on the east side, and 
installing 4 street lights on Peach Street. 

2. This option includes paving and a raised curb on the east shoulder of Peach Street to provide 
drainage and a walkway. Street lights are also included in the estimate. 

3. This option includes reconstruction of pavement with asphalt concrete and new base, 
installing new curb, gutter, and sidewalk on both sides of the street, and installing of street lights. 

Project Number: 

Estimated Costs Date of ENR Updated Cost for: Jul-92 
Item Amount Estimate Index ENR Index: - 4956 - 

Prelim Eng: 
EIR: 

Rights of Way: 
Easements: 

Consultants: 

Design Eng.: 

Construction: 1. Option one 
2. Option two 
3. Option three 

32,000 Jun-91 481 8 
22,000 Jun-91 4818 
73,000 Jun-91 4818 

$ 33,000 
$ 23.000 
$ 75,000 

Other: 

*Total Cost: 4 23,000 
Remarks 
Design Engineering shown separately i f  anticipated 10 be budgeted prior to consrruction; if not, 

Construction includes contract administration & inspection unless shown otherwlse. 
it i s  included in construction. 

'Total Cost is the minimum of the options. 

c 
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23.000 Jan-92 4887 
15.000 Jan-92 4887 

10,000 Jan-92 4887 


